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C. Dukes Scott
Executive Director

STATE QF SQUTH CARQLINA
QFFICE QF RFGULATQV&Y STAFF

1401 Main Street
Suite 850

Columbia, SC 29201

October 14, 2015

Byron W. Hinson
Director Rates and Regulatory Services
SCANA Services, Inc.

220 Operation Way, MC C111

Cayce, SC 29033

Re: Construction of V.C. Summer Units 2 g 3

Dear Mr. Hinson,

On September 10, 2015, ORS consultant, Gary Jones, visited Greenberry and Vigor (previously
Oregon Iron Works) module-fabdication facilities located near Portland, Oregon. Below are ORS
observations and recommendations resulting from Mr. Jones'isit; SCEKG needs to:

s Ensure that the Consortium improves the continuity and performance of their source
inspectors assigned to the subject facilities. Turnover of CB81 source inspectors at
Greenberry, especially among the leadership, has been high. This turnover has
contributed to the delays in module delivery due to re-inspections. Every change in

leadership produces new directions and new inspectors restarting the process. In fact,
the Westinghouse lead assigned to the area had never visited the Greenberry facilities
or offices.

v Pursue changes with the Consortium source-inspection processes and procedures at
these facilities and possibly at other module-fabrication facilities. The extent of the
required documentation to be submitted as part of the module and sub-module
Certificates and Conformance is excessive and unnecessary. CB&l inspectors could
perform their inspections and checks earlier in the process, rather than waiting until all
the paperwork has been completed by the fabricators. These issues have resulted in

unnecessary delivery delays.

Phone; (803) 737-0805 + Cell: (803) 463-6524 + Fax: (803) 737-1900+ Home: (803) 782-8547
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~ Continue to pursue the release of design-change documentation to the fabricators.Changes have been held by CB&l and not released to the fabricators because ofcontract cost-dispute issues between Westinghouse and CB&l. At the time of theirmeeting, no changes had been released to Greenberry since late March of this year andnone had been released to Vigor since early June. The withholding of design-changedocumentation represents hundreds of changes and has resulted in delays in delivery; itwill also result in extensive rework at the Site olloe the mOduleS are reCeiVed.Subsequent to their meetings, Mr. Jones was advised by SCE&G that action has beentaken on this issue and that the changes were being pdioritized by CB&I and released tothe fabricators for incorporation. However, this momentum needs to continue anddetailed monitoring is required.

With regard to the 201 5-09-22 and 2015-09-23 visit to the V.C. Summer site, ORS staff and Mr.Jones were advised that no schedule update was provided to SCE&G by the Consortium inAugust. The reason provided is that the schedule is being revised to reflect the current delays inthe shield building panel deliveries from the fabdicator (Newport News Industrial) and the delaysin the erection of the shield building panels. These delays are above and beyond those outlinedin the recent SCE&G filing under Docket No. 2015-103-E that were approved by the PSC aswell as those that had been reported to the ORS in July. It was stated that the expected delaywill be an additional four months. No indication yet exists that these dates will be beyond the 18-month window granted by the PSC; however, timely completion of the VCS Unit 3 required toreceive the tax credits expiring at the end of December 2020 may be in jeopardy. The reviseddates should be provided by or before the ORS'lanned October visit to the site.

Sincerely,

C. Dukes Scott
Executive Director
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C. Dukes Scott
Executive Director

STATE QF SQUYH CARQLINA
QFFlCE QF REGULATQk j/'TAFF

1401 Main Street
Suite 850

Columbia, SC 29201

December 14, 2015

Byron W. Hinson, Director

Rates and Regulatory Services

SCANA Services, Inc.

220 Operation Way MC Cl 1 1

Cayce, SC 29033

Dear Mr. Hinson,

This summary is based on the fo! lowing information: (1) ORS review of construction documents

provided by SCE&G during the month ofNovember 2015 (2) ORS review of the Agreement dated 10-27-

15 among SCE&G, Westinghouse, and CB&1 that outlines the terms and conditions for the planned

assumption ofall responsibilities for the FPC Contract by Westinghouse "Agreement" (3) ORS tour of

the construction site on 11-17-15 and (4) ORS review of information obtained fiom the regular monthly

meeting with SCE&G NND management and the ORS held on 11-17-15 and 11-18-15.

Certain provisions of the Agreement should be revisited and revised to provide more favorable terms to

SCE&G and to the rate payers. The following comments are directed toward the referenced

corresponding paragraphs in the Agreement:

P~h2-Add d lilt P ldd'b Ad t tl fh y ftl Ptl

for the Fixed Price of $6.082 B (100%) for the remaining work performed beyond 6-30-15.

Additional information is needed.

P~h3-C tly th j hh t' lddt 'b F'PI C' tPI by

$300 M (100%) is insu6icient. The back-up information provided in the reference Exhibits does

not provide sufficient detail, and the relationship of this increased amount to that approved in the

recent PSC order is not clear.

~Ph4-Iti I hy h*l IIE d'E'tltC ld b I d FW f
the Agreement and what impact these issues may have on the total cost of the Project ouce they

are resolved.

P~hll.Th p I I I f th hllpblltpd'/j/ Etp Ilyytl*F I IT C dltl
extended removes a very strong incentive to complete the work on the current schedule.

0~hill-Tt b 0 Idb d ddd F I IT C Alt' d d dtb P j
is delayed beyond the current planned completion dates.

Phone; (803) 737-0805 + Cell: (803) 463-6524+ Fax: (803) 737-1900 + Home: (803) 782-8547
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The other revised provisions contained in the Agreement are positive and important steps that should
advance the project snd improve the performance, as well as provide more financial surety and reduce the
schedule and cost risk to SCE&G. However, the current plan to utilize Fluor solely as a contracted
construction manager with no direct responsibility for the craft labor causes concern.

With regard to the construction status of the project:

1. Thc construction schedule for Unit 3 has not been adequately integrated considering proper
sequencing of precursor activities. hi addition, the required resources have not been adequately
assessed, especially with regard to the impact of delays in the construction ofUnit 2 and how this
will impact the staffing of Unit 3. The current schedule utilizes overly optimistic assumptions
with regard to acceleration of module deliveries aud erection, cvnslruction produotivity
improvements on all commodities, and the acceleration of testing and stsrt-up activities. SCE&G
needs to reassess the Unit 3 schedule with the EPC Contractor.

2. Delayed structural module fabrication and delivery continue as a critical issue for the Project.
Improvements are needed Irora all subcontractors snd the continued role of CB&I - Lake Charles
needs immediate attention and resolution.

3. 'I'he required mitigation approach to accelerate the Unit 2 and Uiut 3 Shield Building panels from
Newport News Industrial was not finalized, and it is not clear that the approach is still viable.
SCE&G needs to determine whether mitigation is still an option and detcnniue the impact on the
Project.

4. Some confusion may exist about the selected fabricator for the air baffle and tension ring portion
of the Shield Building. This issue is one of the most complicated areas on the entire Project and is

currently on the critical path for project completion. SCE&G needs to resolve this responsibility
aud ensure the fabrication is expeditiously proceeding with a suitably qualified subcontractor.

5. The increased labor productivity rates necessary to attain the corapletion dates for the project
have not been realized, aud no discernable progress has occurred. Some additional delays can be
expected iu the transition relatiug to CB&I's departure and Fluor coming up to speed; therefore, it
is difflcult to understand how thcsc delays, coupled with the conthrued below-par productivity
rates, support the Project completion dates. This issue will need to be addressed by SCE&G once
the traositiou is completed.

Sincerely,

C. Dukes Scott
Executive Director
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C. Dukes Scott
Executive Director

STATE OF SOUTH CAROLINA
OFFICE OF REGULATORY STAFF

1401 Main Street
Suite

850'olumbia,SC 29201"

January 5, 2016

Byron Hinson, Director
Rates and Regulatory Services
SCANA Services, Inc.
220 Operation Way MC CI I I

Cayce, SC 29033

Re: VCS 2 & 3 Construction

Dear Byron,

The following comments are based on ORS'our of the VCS 2 & 3 construction site on 12-15-

15, meetings with SCANA/SCE&G management staff on 12-15-2015 and 12-16-15, tour of the

recently activated CB&I VCS project Metro Warehouse near the Columbia Airport, and the

review of project construction documents during the month of December 2015.

The ORS remains concerned that Westinghouse has not allowed Fluor to assume direct

responsibility I'or the craft labor on the site. Flour is functioning only as a contracted construction

manager. Westinghouse is not a constructor and has no relevant experience in this area. II'the

/ productivity and efficiency gains required to complete this project in a timely manner and within

g/
budget are to be realized, Fluor will need to leverage its vast experience in this area through

utilizing specific work processes and management controls, which it can do only if it is granted

direct responsibility for the craft labor. Discussions should begin with SCANA/SCE&G toward

effecting this change.

Inventory storage and control present one of the major challenges to successful completion of the

project. CB&I intends to conduct a complete site inventory and re-verification of the site

warehouses and lay-down areas. This efl'ort will assist the project in properly staging equipment

and commodities to support ongoing construction activities.

Phone: (803) 737-0805 + Cell: (803) 463-6524 4 Fax: (803) 737-1900 + Home: (803) 782-8547
E-mail:dukes.scottQaregstaff.sc.gov + Website: http://www.regulatorystaff.sc.gov
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We believe SCEEcG intends to take a more active role in ensuring that construction work
packages are properly prepared and complete, which includes the proper staging of the required
equipment and commodities. One of the most significant drains on project construction

productivity has been the inability to maintain the craft focused on a work activity due to

incomplete or inadequate work packages and material availability. Ensuring accurate and
complete preparation of construction work packages should be a top priority that is continually
monitored.

Please refer to the comments previously provided to you. Those comments remain valid and
relevant.

Sincerely,

C. Dukes Scott
Executive Director
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C. Dukes Scott
Execu Live Director

1401 lviain Street
Suite 850

Columbia, SC 29201

May 13, 2016

Mr. Kenneth R, .lackson
Senior Vice President
Economic Development, Government and Regulatory Affairs
SCANA Services, Inc.
220 Operation Way
Mail Code D309
Cayce, SC 29033-3701

Dear Mr. Jackson,

The following provides the ORS'omments and recommendations resulting from the site tour,

meetings with senior site personnel, and document reviews performed at the VC Summer Ilnits 2

& 3 construction site:

1, The ORS met with the lead Westinghouse Electric Contpany (WEC) project scheduling

staff for the first time since Pluor became involved in the project. This meeting allowed

thc ORS to review thc current revised integrated project schedule in more detail. The

ORS now has a better understanding of the assumptions and bases of ihe schedule aud the

process of its development over thc past few months. Wc learned that the initial schedule

prcscnted by WEC in August 2015 had arbitrarily held constraints that rcsultcd in an

unreliable and unrealistic depiction of the schedule for the remaining work. SCF&G and

thc on-site WECTEC project schedulers have worked to reline and accurately represent

the remaining work and thc logical ties among the work activities, as well as io reduce

the number of arbitrary constraints. The ORS also obtained a better understanding of the

documentation available to help us understand the schedule, including a more detailed

Project Plan-of-the Day package. However, the ORS remains concerned thai the schedule

still needs refinetnent and has not yet received a complete detailed review and revision by

Fluor that includes the resources needed to complete each task. fhis review will not be

completed until the tlurd quarter of this year. By that time, the ORS is concerned that

additional delays may be identified in the project completion dates, especially on Unit 3.

The ORS also met with SCE&G staff who produced documents to support senior

SCANA/SCE&G cxccutivcs during negotiations with WEC that culminated in ihc October 2015

Phone: (803) 737-0805 Cell: (803) 463-6524 Fax: (803) 737-1900,'Iome: (803) 782-8547
I;-mail: dukes.scott@regstaff.sc.gov Website: http: //www.regulatorystaff.sc.gov
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I.cttcr- Kcttncth R. Jackson
tvtay 13,2016
Pn e2 of4

changes to the Engineering, Procurement, and Consiruction Contract Agreement (Amendment).

This meeting provided additional insight into the financial basis of the final settlement and

allowed ORS to gain a better understanding of the relationship between the project completion

costs presented in the Amendment and those previously represented. However, costs shown in

the Atnendment are the result of a negotiation and do not represent a detailed accounting of thc

costs associated with each and every remaining project activity. Thus far, no rigorous and

detailed comparative roll-up of thc final costs is available. This presents a challenge as ORS

cvaluatcs and assesses thc project costs presented in thc Amendment.

2. With regard to consttatction progress on thc project:

Positives

a. SCEkG complctcd the concrete fill within the walLs of the Unit 2 CA20 structural

module on April 5. As the first concrete fill of a major structural module on the site,

completion of this itetn is a significant accomplishment,

b. All 17 submodules on 1Jnit 2 CA03 are now standing upright on the plenum in the

fabrication tent on site, and final welding and outlitting of the module arc underway. The

module is on schedule for its placement in the contautment vessel in June.

c. Newport News industrial has made good strides in meeting their most recent
schedules for delivery of Shield Building (SB) panels, and the erection of Course 4 of the

S13 panels has been completed at thc construction site.

d. Progress has been made on the on-site fabrication of the 1)nit 3 CA20 module,

subassemblies 1 & 2, in the Module Assembly Building (MAB) that supports a July 2016

placement date. All 72 submodules for this module have been delivered to the site, and

subassemblies 3 8c 4 have already bccn placed in the Unit 3 Auxiliary Building.

e. Progress was evident in the MAB on the Unit 3 CA01 module. Six submodulcs

were erected on the plenum in a single week in April, which represents the lnghest
production yet on this activity.

f. Unit 3 Containment Vessel (CV) Ring JJ 1 installation was completed on April 13.
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Letter- Kenneth R. Jackson
May t3,2016
Pa e3 of4

Concerns

g. SCE&G received notification on April 21 from WEC of a quality issue with
Mangiarotti components already delivered to the site. The issue involves 11 of the 26
sub-suppliers of safety-ielated pressure boundary materials and may impact the
accumulator tanks, core make-up tattks, pressurizers, Passive Reheat Removal heat

exchangers, flued heads, and guard pipes. An action plan is due by May 31, and this issue

may bc a 10CFR Part 21 reportabl infiaction. This problem is significtuit because it may
delay thc installation of accumulator tanks. These tanks were due to bc installed in the
next couple of weeks and were to he the first major Nuclear Steam Supply System
components installed in the plant.

h. '1'he repairs to Turbine Building Bay 1 relating to an unacceptable concrete cold

joint have been significantly delayed and are not progressing well. The hydro-lasing
contractor is not meeting his promised productivity and may not be able to recover or

improve. SCE&G is pursuing alternate paths to resolve this issue.

i. Progress on the Turbine Buildings continues to be signilictnitly behind schedule

(up to 6 months late in some cases), primarily due to craft labor shortages and diversion
of labor to Nuclear Island work. SCE&G is working with Fluor and WECTEC to address
this issue.

j. Continuing commodity shortages have rcsultcd in delays. Fluor is to assume
greater responsibilities in commodities purchasing and control, and SCE&G hopes to see
improvements soon.

k. Construction labor productivity rates anil overall productivity improvements have
not yet significantly increased, although the activity levels have increased, Craft labor
manpower increases will need to occur soon if there is to be a chance of meeting project
completion dates. Process changes in several areas such as welding, procurement, and
work-package preparation and closure will also soon need to be implemented to nieet
conipletion schedules.

1. Progress in completing the so-called "Reactor Containment" areas of the llnit 2
Auxiliary Building that support the SI3 panels has bccn problematic, primarily due to
design changes and commodity shortages. This area is very near critical path and needs
additional focus and effort.

in. Mechanical module delivery continues to fag behind schedule. As a result,
SCE&G and WEC'1'EC are considering moving fabrication to the site. While this may
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Letter- Kenneth R. Jackson
May 13,2016
Page 4 of 4

improve quality and bcttcr support construction, it will increase the demands on craA

labor on site, and may increase project costs.

More activity and project progress were visible and apparent during this site visit; however,

challenges remain and the full benefits of the transition to the new contracting arrangements are

yet to be realized.

Sincerely,

C. Dukes Scott

Cc; Byron W. Hinson, Director
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C. Dukes Scott
Executive Director

STATE OF SOUTH CAROLINA
Of FICE OF REGULATORY STAFF

1401 Main Street
Suite 850

Columbia, SC 29201

June 30, 2016

Byron W. Hinson, Director
Rates and Regulatory Services
SCANA Services, Inc.
220 Operation Way
MC C111
Cayce, SC 29033-3701

Dear Byron,

The ORS is currently in a heightened state of concern regarding the construction cost

overruns and schedule delays for V.C. Summer (VCS) Nuclear Units 2 & 3 (the Units).

Westinghouse and Fluor continue to struggle with craft labor productivity. While a slight

improvement was shown during the first three months of Fluor's tenure on site, the most recent

two months have trended negatively, with a performance factor now hovering around 2.0. This

score indicates that only about half thc work planned is being done for the labor hours expended.

Furthermore, the project has not attained the improved productivity factor of 1.15 that formed the

basis for tbe approved schedule and budget in Order No. 2015-661. Fluor's efforts to implement

process changes through their Functional Area Assessments and subsequent improvement

recommendations appear to be a step in the right direction; however, the assessments and the

associated implementation of identified improvements are moving much too slowly. This effort

needs to accelerate dramatically if the project is to meet its scheduled completion dates.

Fluor's recruitment efforts to increase craft labor are not meeting the targets required to

support construction, and the year-end goal of increasing on-site craft labor by 1,000 is in jeopardy.

Fewer applicants than needed are applying, and rejection rates are higher than expected due to a

number of factors including lack of quahfications, failed background checks, and no-shows.

Candidates are also taking other jobs they consider more attractive. In addition, the attrition rate

among existing craft employees is higher than expected. The higher rate is due to tenninations for

cominued absenteeism, resignations for other employment, and other factors. This shortage of
labor also places the substantial completion dates in jeopardy.

Phone: (803) 737-0805 0 Cell: (803) 463-6524 + Fax: (803) 737-1900 + Home: (803) 782-8547
E-mail:dukes.scottCetregstaff.sc.gov + Website: http: //www.regulatorystaff.sc.gov
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Although not yet reflected in the latest project progress reports, concern exists about the

recent upturn in job-related injuries and incidents. In some instances, this trend appears to be the
result of a declining safety culture attitude among the craft workers, along with uncertainty

surrounding the new project management structure and the divisions of responsibility. Issues of
this type have the very real possibility of resulting in a work stoppage and need to be immediately

addressed and resolved.
The lack of availability of key commodities continues to plague the project and result in

construction delays. Note that this issue is not tied to major components, as most of these are now
on-site far ahead of their actual construction need date. The commodities in question are rebar,

welding rod, standard structural steel, bolting, lubricants, steel plates, Nelson studs, and other

standard construction commodities. These shortages are the result of Westinghouse's "just-in-
time" approach to the ordering and delivery of these commodities. This approach has proved to be

ineffective as the components are not available when required. On large construction projects, such

commodities are routinely stocked in sufficient quantity to ensure they do not delay construction.

Our consultant states that he has never worked on a nuclear project that was delayed by the lack

of availability of standard rebar. At VCS, standard rebar unavailability has resulted in construction

delays of critical path activities.
Other procurement issues, primarily associated with the negotiation of subcontracts and

change orders, are becoming critical. Despite the fact that ten issues requiring change orders were

identified in Exhibit C of the October 2015 Agreement, SCE&G and Westinghouse have been able

to reach agreement on only a few of these issues in the intervening eight months. In addition,

delays in the full authorization of several key subcontracts are putting the substantial completion
dates of the project at risk.

Consistently meeting the construction schedule continues be a significant issue for the

project. This area must improve if any credibility is to be assigned to the current substantial

completion dates and associated mitigation strategies that must be implemented in order to bring

the plant to completion,
Module fabrication and delivery continue to drive the critical paths for the project;

however, the focus is gradually shifting from structural modules to mechanical modules and

struciurai steel modules in the lquclear Islaisd. In audition, ihe transition areas at the Shield

Building to Auxiliary Building roof and the air inlet/tension ring areas of the upper Shield Building

are becoming increasingly important. Contracts need to be finalized, and fabrication releases need

to be expeditiously forthcoming in order to avoid schedule impacts. As it is, because these

contracts have taken so long to be finalized, these items will be on a very tight schedule with little

margin.
Concerns about the schedule also extend to the installation of components such as piping

erection, cable raceway installation and cable pulling, instrumentation and tubing installation,

HVAC equipment and ductwork installation, and wiring and termination. Historically, these areas

have been the most difficult to complete when constructing nuclear power plants; however, very

little of this effort has been completed on the Units. The modular construction methodology may
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prove beneficial in this regard, but that remains to be seen. The tendency toward slow installation

exhibited thus far is especially concerning in light of the project's inability to meet the construction

schedule to date. Sustained installation rates will need to be demonstrated before the ORS has

confidence in the project's ability to complete these areas in a timely manner.

Design changes continue to adversely affect fabrication and construction schedules. The

number of design changes appears to be high considering the design completion status that the

ORS understood in the early stages of the project. The factors driving these changes need to be

further investigated, and additional management controls need to be established with the goal of
reducing the frequency of design changes to only those that are absolutely required.

Operational readiness is also emerging as a concern. It is not clear at this point whether the

required number of operations staff will be ready to perform the required testing and start-up

support activities. The operational readiness schedule has not yet been incorporated into the

integrated project schedule, so the true impact is not yet known. In addition, questions reniain

regarding the availability of the final Plant Reference Simulator in time to support operator training

and procedure completion. Testing and operations procedure completion in time to support fuel

load and commercial operation are also a concern.

In light of these concerns, ORS offers the following observations. SCEilkG may benefit

from evaluating a contract structure that provides the utility with more active involvement and

control, rather than assigning all control to Westinghouse through the Option. The addition of

F luor as a subcontracted construction manager is a good step; however, Westinghouse still retains

all control as the sole contractor. Consequently, Westinghouse controls the project budget, the

majority of project procurement, and makes decisions about which methodology to use when

problems arise. This is not an ideal anangement. A better arrangement would include a contract

that emphasizes partnership.
The process changes identified through Fluor's Functional Area Assessments need to be

accelerated. If properly implemented, these changes should result in improved productivity by the

workforce. In addition, the impact of these changes should be quickly assessed and any further

improvements must be implemented expeditiously. The first priority should be the implementation

of the so-called "Min/Max" approach to purchasing commodities so that construction delays are

not caused by the lack oiconstruction commodities whicii are readily purchased.

The design change process also needs further management review and control. Changes

should be assessed as to absolute need and impact on construction, and changes not meeting these

requirements should not be implemented. SCEkG should be a part of this assessment process.

SCE&G and Westinghouse also need to come to an agreement on the milestone payment

schedule soon. All necessary management and executive focus required to accomplish this goal

must be utilized.

Any approach to this project that totally excludes Westinghouse is unlikely to be successful

for the project. Westinghouse has key design responsibilities for all safety-related and almost all

other key systems and components. In addition, they are the primary designers for the physical

plant itself, including the structural and mechanical modules. Westinghouse must be a part of the
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project if there is to be any hope of successfully completing it. In some areas, a more experienced

architect/engineer might provide needed assistance which could be pursued in conjunction with

Westinghouse. However, no successful scenario exists that totally excludes Westinghouse's

participation.
In the case of Unit 2, ORS believes that, while the date in the filing of August 31, 2019 is

unlikely to be met, it is possible that Unit 2 may still be able to qualify for the Federal Production

Tax Credits that expire on December 31, 2020. However, completing Unit 2 in time to receive the

Federal Production Tax Credits will require improvements to the current construction

methodology.
For Unit 3, ORS has a much lower confidence level that this Unit can be completed within

the 18 month window. ORS has no confidence that Unit 3 can meet the current Federal Production

Tax Credit deadline of December 31, 2020. This finding is based on the lack of performance in

multiple areas cited in the preceding section of this letter. In addition, Flour has not completed

their schedule assessment and has not prepared a resource loaded integrated project schedule. This

makes the validity of the current schedule highly suspect.

Sincerely,

C.13ukes Scott
Executive Director
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Dear

The ORS is currently in a heightened state of concern regarding the construction cost
overruns and schedule delays for V.C. Summer (VCS) Nuclear Units 2 & 3 (the Units). Our
concerns are outlined below and include SCE&G' responses:

1. ORS Concern: Westinghouse and Fluor continue to struggle with craft labor productivity
While a slight improvement was shown during the first three months of Fluor's tenure on
site, the most recent tivo inonths have trended negatively. 1'urtbermore, the project has not
attained the improved productivity factor of 1.15 that was anticipated in the approved
schedule and budget in Order No. 2015-661. Fluor's efforts to implement process changes
through their Functional Area Assessments and subsequent improvement
reconnntuidations appear to be a step in the right direction, however, the assessments and
the associated implementation of identified unprovements are moving much too slowly.
This effort needs to accelerate dramatically if the project is to meet its scheduled
completion dates.

SCE&G Response: SCE&G asserts that SCE&G and Santee Cooper have initiated an
effort with Westinghouse and Fluor to align the four companies on the top five project
focus areas; the productivity factor will be addressed in one of these five areas, which is
construction efficiency and schedule adherence. Fluor has analyzed the Shaw and CB&I
Power project controls system and determined that it is necessary to convert the project to
Fluor's controls system. Once completed, a more meaningful productivity factor can be
nionitored and used to identit'y issues by discipline/area and to more accurately predict
resource needs. SCE&G anticipates that initiatives in the other four top focus areas—
prevention and timely resolution of design issues, modules, construction resources, and
procurement—will also improve the site craft productivity factor.

2. ORS Concern: Fluor's recruitment efl'orts to increase craft labor are not meeting the targets
required to support construction, and the year-end goal of increasing on-site craft labor by
1,000 is in jeopardy. Fewer applicants than needed are applyin~ and rejection rates are
higher than expected due to a number of factors including lack of qualifications, failed
background checks, and no-shows. Candidates are also taking other jobs they consider
more attractive. This shortage of labor also places the substantial completion dates in
Jeopardy.
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SCE& G Response: SCE&G replies that construction resources is atop five project focus area and
that Fluor has provided metrics on recruiting and attrition to a much higher level of detail and
yeater depth than previously provided by CB&1. SCE&G further informs ORS that Westinghouse
and Fluor are in the process of pursuing a number of mitigation strategies to increase the number
of crafi labor personnel including, among other things, evaluating craft compensation packages
(mobilization, pay rate, per diem, retentioa incentive, etc.) against current markets for each
discipline; subcontracting to augment direct hire crafl; and relocating demobilized crafl at other
Floor projects to 5&C. Summer.

3. ORS Concern: Although not yet reflected in the latest praject progress reports, concern exists about
the recent upturn in job-related injuries and incidents. In some instances, this trend appears to be
the result of a declining safety attitude among the crafl workers, along with uncertainty surrounding
the new project management structure and tbe divisions of responsibility. issues of this type need
to be immediately addressed and resolved.

SCE&G Response: SCE&G asserts that, even with the recentjob-related injuries, the site OSHA
statistics are below industry standard for a large industrial cottstruction project and that safety
metrics of TRIR and DAFW are improved over last year. SCE&G is continuing to provide a high
level of industrial safety oversight and, in mspanse to the recent injuries, Westinghouse and Fluor
are working to improve the safety awareness at the site by, among other things, involving executive
leadership in Health Safety and Environmental (HSE) meetings and audits; increasing HSE field
presence; and increasing field observation from held non-mamial personnel utilizing the Hazard
Elimination Card Proyam.

4. ORS Concern: The lack of availability of key cammodities continues to plague the project and
result in constructian delays. Note that this issue is not tied to major components, as most of these
are now on-site far ahead af their actual construction need date. The commodities in question are
rehar, welding rod, standard structural steel, bolting, lubricants, steel plates, Nelson studs, and other
standard construction commodities. These shortages are the res uk ofWestinghouse's "just-in-time"
approach to the ordering and delivery of these commodities. This approach has proved to be
ineffective as the cainponents are not available when reqoired. On large constructioa projects, such
commodities are routinely stocked in sufficient quantity to ensure they do not delay construction.
Our consultant states that he has never worked on a nuclear project that was delayed by the lack of
availability of standard rebar. At VCS, standard rebar unavailability has resulted in construction
delays of critical path activities.

SCE&G Response: SCE&G states that SCE&G, Santee Cooper, Westinghouse, and Fluor all agree
that procurement is atop five focus area for the project. To address availability ofkey commodities,
Westinghouse has recently consolidated the respansibility for delivery of material and equipment
into a single organization so that each commodity now has a single point of accountability for
scope, schedule, and budget. This organizational transition was completed at the end ofJune 2016.

5. ORS Concern: 0'ther procureinent issues, primarily associated with the negotiation of subcontracts
and change orders, are becoming critical. SCE&G and Westinghouse have been able to reach
agreement on only a few of the issues identified in Exhibit C of the October 2015 Amendment in

the intervening eight months. In addition, delays in the full authorization of several key
subcontracts are putting the substantial completion dates of the project at risk.

SCE&G Response: SCE&G replies that, as issues are identified during the project, evaluations are
conducted and the parties first attempt collaborative resolution through technical reviews and
discussions. The ten issues identified in Exhibit C of the October 2015 Amendment follow this
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standard process. It was never anticipated that this process would be concluded and these issues
would be resolved in eight months. As of June 2016, a change order is pending for two of the ten
issues, and SCE&G does not anticipate that the remaining eight issues will have an impact on the
project's substantial completion dates. It is possible, but uot certain, that a change order will be
required for some of the remaining eight issues. Regardbtg the overall change-order process,
SCE&G sent a letter in June 20 l6 to Westinghouse reiterating previous concerns and requesting
that they review their process so that the overall change-order process could be improved.

6. ORS Concern: Consistently meeting the construction schedule continues be a significan issue for
the project. This area must improve if any credibility is to be assigned to the current substantial
completion dates and associated mitigation strategies that must be implemented in order to bring
the plant to completion.

SCE&G Response: SCE&G asserts lhal construction efficiency and schedule adherence, including
consistently meeting productivity factor, is a top five focus area for the project. SCE&G
implemented a Project Management Organization (PMO) this year speci5cally to provide increased
overnight of the project schedule by working with the Westinghouse PMO, which has resulted in
the Westinghouse PMO adding key monitoring and reporting of the site milestones and covering
schedule mitigation activities on a daily basis. Initiatives in other focus areas should improve the
site's ability to meet the schedule.

7. ORS Concern: Module fabrication and delivery continue to drive the critical paths for the project;
however, the focus is gradually shifting from structural modules to mechanical modules and
structural steel modules in the Nuclear Island, In addition. the transition areas at the Shield Building
to Auxiliary Building roof and the air inlet/tension rmg areas of the upper Shield Building are
becoming increasingly important. Contracts need to be finalized, and fabrication releases need to
be expeditiously forthcoming in order to avoid schedule impacts. As it is, because these contracts
have taken so long to be finalized, these items will be on a very tight schedule with little margin.

SCE&G Response: SCE&G asserts that modules, including fabrication and delivery, is a top five
focus area for the project. In addition, SCE&G asserts that it maintains its on-site presence at key
module vendors, has recently increased oversight efforts, and is working daily with Westinghouse
personnel to align priorities, reporting, and mitigations. According to SCF&G, Westinghouse has
given suppliers advance authorization to fabricate the Shield Building roof steel and Air
Inletffension Ring panels. Westinghouse is also reporting weekly to SCE&G on contract
finalization for upcoming scopes of work and has increased authority levels for more than 30
engineers to resolve issues to improve supplier response times. Finally, Westinghouse has moved
the responsibility for structural steel procurement from the commodity delivery organizagon

tother

module organization to aid this procurement.

S. ORS Concern: Concerns about the schedule also extend to the installation of components such as

piping erection, cable racevvay installation and cable pulling, instrumentation and tubing
installation. HVAC equipment and ductwork installation, and wiring and termination. Historically,
these areas have been the most difficult to complete when constructing nuclear power plants;
however, very little of this effort has been completed on the Units. The modular construction

methodology may prove beneficial in this regard, but that remains to be seen. The tendency toward
slow installation exhibited thus far is especially concerning in light ofthe project's inability to meet
the construction schedule to date. Sustained installation mtes will need to be demonstrated before
the ORS has confidence in the project's ability to complete these areas in a timely manner.
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SCE&G Response: SCE&G rep!ies that it is currently performing an assessinent of installation of
components on the CA03 module to identify efficiency gaps snd will communicate improvement
opportunities to Westinghouse and Fluor.

9. ORS Concern: Design changes continue to adversely affectfabrication and conm action schedules.
The nmnber of design changes appears to be high considering the design completion status that the
ORS understood in the early stages of the project. The factors driving these changes need to be
further inveshgated, and additional management controls need to be established with the goa! of
reducing the frequency of design changes to only those that are absolutely required.

SCE&G Response: SCE&G states that prevention and timely resolution of design issues is a top
five focus area for the project. Westinghouse and Fluor are undertaking advaaced planning
initiatives to maximize early identification aad resolution of potential issues; increasing
accountability to build as designed ivhere practical and ensure alignment between construction and
engineering, aad focusing engineering resources oa critical areas. The use of field engineering
resources and "clash" software by Westinghouse and Fluor is beginning ta pay dividends. A recent
example is a set of four worl'ackages where I I I issues were identified and corrected prior to
work coinmencing, and only four issues were identified after work commenced. In addition,
SCE&G is working with Southern Nuclear and the NRC to add a new license condition to allov
cimstruction work ta proceed at risk where a License Amendment Request (LAR) is needed.

10. ORS Cancern: Operational readiness is also emerging as a concern. It is not clear at this poim
whether the required number af operations staff will be ready to perform the requimd testing and
start-up support activities. The operational readiness schedule has not yet been incorporated into
the integrated project schedule, so the true impact is nat yct known. In addition, questions remain
regarding the availability oi'the final Plant Reference Simulator in time to support operator training
and procedure completian. Testing and operations procedure completion in time to support fuel
load and commercial operation is also a concern.

SCE&G Response: SCE&G replies that an Integrated Operational Readiness Schedule (IORS) has
been well developed and contains aver 32,000 operational activities in support of the plant. The
Integrated Project Schedule (IPS) is imported from Westinghouse inonthly or as necessary into the
IORS. This process ensures consistency and alignment with the construction and Initial Test
Program (ITP). In addition, a milestone management process with metrics has been established to
monitor the readiness of the operating organization * s ability to support the Units. Oversight of these
activities is provided in a monthly management meeting that discusses railestones and metrics
necessary for the transitioa froin construction through plant startup and into plant
operations. Ongoing initiatives are in place that continually refine the IORS and IPS schedules.

In addition, SCE&G asserts that training schedules have been developed to support training and

qualification ofoperators needed for systems testing and turnover. Gap training is anticipated based

on design differences between the simulator and the actual plant at time of start-up support
activities; training needs associated with the design differences are manageable in the operator
continuing training prayams. SCE&G further asserts that operations procedure development will
utilize Westinghouse simulation facilities to validate newly developed operational procedures.
Station simulation facilities will be utilized to support initial licensed operator training and

continuing training for operations instructors and licensed operators. Gap training needs will be
determined and implemented through operator continuing training. The NRC Commission

Approved Simulator (CAS), recently approved for Vogtle, will fully support initial anil continuing
training needs until the NRC inakes the required fuidiags under 10 CPR 103(g). Discussions are

ongaing between VCS and NRC regarding the regulatory path to a Plant Reference Simulator.
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In light of these concerns, ORS offers the following observations:

ORS Observations: The addition of Fluor as a subcontracted construction manager is a good step;
hov:ever, Westinghouse still retains all comrol as the sole contractor. Consequently, Westinghouse
controls the project budget, the majority of the project procurement, and makes decisions about
which methodology to use when problems arise.

A. ORS Recommendation: The process changes identified through FIuor's Functional Area
Assessments need to be accelerated. If properly implemented, the e changes should result in
improved productivity by the workforce. In addition, the impact ofthese changes should be quickly
assessed and any furlher improvements raust be implemented expeditiously. Tbe first priority
should be the implementation of the "Min/Max" approach to purchasing commodities so that
construction delays are not caused by the lack of construction commodities which are readily
piu chased.

SCE&G Response: SCE&G has scheduled a review of the Functional Area Assessment reports
and actions with ORS on July 27, 2016.

B. ORS Recommendation: The design change process also needs further nianagement review and
control. Changes should be assessed as io absolute need and impact on construction, and changes
uot meeting these requirements should not be implemented. SCE&G should be a part of this
assessment process.

SCE&G Response: SCE&G has informed ORS that it has discussed these issues with
Westinghouse on a regular basis.

C. ORS Recommendation: SCE&G and Westinghouse also need to come to an abn cement on the
milestone payment schedule soon. All necessary management and executive focus required to

accomplish this goal must be utilized.

SCE&G Response: SCF&G has informed ORS that it is continuing discussions with
Westinghouse, but that if an a@cement is not reached, SCE&G can file a claim with the Dispute
Resolution Board (DRB), a mechanism created in the October 2015 Amendment io resolve matters
such as this one ivitbout affecting the progress of the project. Issues presented to the DRB are to
be resolved within 60 days.

D. ORS Observation: Any approach to this project that totally excludes Westinghouse is unlikely to
be successful for the pmject. Westinghouse has key design responsibilities for al! safety-related

and almost all other key systems and components. In addition, they are the primary designers for
the physical plant itself, including the structural and mcclianical modules. Westinghouse must be a

part of the project if there is to be any hope of successfully completing it. In soine areas, a more
experienced arcbitecr/engineer might provide needed assistance which could be pursued in

conjunction with Westinghouse. However, no successful scenario exists that totally excludes
'iYestinghouse's participation.

SCE&G Response: SCE&G bas informed ORS that it recognizes the need to keep Westinghouse
fully engaged in the project. In the October 2015 Amendment, SCE&G negotiated new terms that
SCE&G believes provides for the active involvement and attention of Westinghouse throughout
the project.
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ORS Observations: ln the case of Unit 2, ORS believes that, while the date m the filing of August
31, 2019 is unlikely to be met, it is possible that Unit 2 may still be able to qualify for the Federal
Production Tax Credits (FPTC) that expire on December 31, 2020. However, completing Unit 2 in
time tc receive the FPTC wig require improvements to tke current construction methodolo~.

For Unit 3, based on ORS'bservations to date, the ORS has a much lower confidence level thai
this Unit can be completed to meet the current FPTC deadline of December 31, 2020. In addition,
Floor has not completed its scfiedule assessment and has not prepared a resource loaded intey'ated
project schedule. Only atter Fluor completes the assessment will the ability, or lack thereof, to
achieve the FPTC deadline become clearer.

Sincerely.

C. Dukes Scott
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C. Dukes Scott
Executive Director

STATE OF SOUTH CAROLINA
OFFICE OF REGULATORY STAFF

1401 Main Street
Suite 850

Columbia, SC 29201

August 8, 2016

Byron W. Hinson, Director
Rates and Regulatory Services
SCANA Services, Inc.
220 Operation Way, MC Cl I I

Cayce, SC 29033-3701

Dear Byron,

The ORS is still in a heightened state of concern regarding the construction cost overruns and

schedule delays for V.C. Summer (VCS) Nuclear Units 2 k. 3 (the Units). ORS's most recent

analysis, based on the monthly site visit and document review, is outlined below:

1. Construction progress was significantly more visible during this visit than last month.

The Unit 2 CA03 module has been set inside of containment. This involved a

complicated lift with the Heavy Lift Derrick (HLD) and very precise module placement.

The overall setting of the module appears to have been well executed and the lessons

learned from both China and Vogtle appear to have been incorporated appropriately. It

was disappointing, however, that the scheduled date for this module set slipped several

times. This leaves the CA02 module as the remaining major structural module to be

installed in Unit 2. In addition, visible progress was seen in the Unit 2 Annex Building

and the Unit 2 Turbine Building. The installation of structural steel in the top section of

the Turbine Building also has progressed well.

2. Very informative briefings were provided by Carl Churchman (Westinghouse Vice

President and Project Director) and Jeff Hawkins (Fluor Vice President and Site Project

Director). They provided their perspective on the project status and the process
improvements underway with respect to site industrial safety, the nuclear safety culture

among the workforce, procurement, the project schedule, labor productivity and stafnng,
module fabrication and installation, field engineering and other aspects of the

construction of the plant. Each voiced their deep commitment to completing the project

Page I of 4
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and recognized several 1 ey challenges that must be overcome to meet the project
schedule.

3. An additional special briefing was held with Dan Magnarelli (Westinghouse), who heads
up the Functional Area Assessments, and Rob Carlon and Mike Valore (Fluor) who are
also working in this area. The status of these assessments and the implementation of the
recommendations from at least some of these assessments are more advanced than we
had previously understood. This briefing concentrated on the assessment of the
procurement process and we learned the minimum/maximum methodology for the
purchase of construction commodities is being implemented in several areas. This has
the potential to result in decreased construction delays due to material unavailability. An
extensive inventory of on-site commodities, along with an assessment of their
construction readiness, is also underway. ORS plans to discuss the results of the
remaining Functional Area Assessments, which cover a variety of fields including quality
control, welding/NDE, field engineering and subcontracting, at future meetings.

4. ORS also had the opportunity to meet with senior SCE&G staff to discuss observations
made during this visit. At the end of the visit, ORS met with Ron Jones, Byron Hinson
and JeffArchie. ORS provided an assessment of our concerns, especially with regard to
schedule performance and the bases for cost increases and change orders being discussed
as part of Docket No. 2016-223-E. ORS also discussed observations related to quality
programs.

5. Craft labor productivity still continues to be an issue on the project. The target direct craft
labor performance factors are still not being met and overall productivity is still falling
significantly short of the goals set by Westinghouse and Fluor earlier this year. The
previous monthly production goal for June was for approximately 1.25% of the work
remaining to be completed during the month while the actual value achieved was 0.6%.
The project constniction was scheduled to be at about 25% complete by the end of June
while it was actually at about 22% complete. This remains a serious issue that requires
continued focus.

6. Related to the issue of production, craft staffing levels continue to be problematic. Fluor
was scheduled to have added about 1,000 craft laborers to the project as of the end of
June, but the net increase taking into account attrition has only been about 700. Attrition
of the existing staff and the inability to attract qualified craftsmen, especially welders, is

continuing to hamper the effort to increase the workforce. Fluor briefed ORS on some of
their proposed strategies to mitigate these issues; however, until more progress towards
meeting staffing goals occurs, this remains an area ofconcern.

Page 2 of 4
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7. The project faces several significant milestones over the course of the next month.
Westinghouse and Floor's performance with respect to completing these milestones
effectively and on schedule will be a key indicator ofperformance trends. These
challenges include the placement of concrete in Unit 2 RC01 and RC02 (reinforced
concrete portions of the Shield Building), setting the Unit 2 CA02 module, the concrete
placement of Layer 6 East in Unit 2 containment and the setting of the remainder of the
Unit 3 CA20 module (subassemblies 1&2). If these activities all occur at or near
schedule, it would be a significant indicator that the project has turned the comer on

productivity and schedule adherence.

8. It was concerning to learn that the fabrication of the sub-modules for the Unit 3 CA03
module will remain with CB&1-Lake Charles. Although the logic (material availability,

primarily) for this decision appears to be sound, the past performance of CB&1-LC with

respect to producing modules on schedule and with the appropriate paperwork is

concerning.

9. The project performance in all areas other than civil-structural still has not been
demonstrated and remains a concern. Unit 2 is quickly approaching a point at which all

major structural modules will be installed. As such, the focus of the work will begin to

incorporate other disciplines more heavily. These areas include piping erection, cable

raceway installation and cable pulling, instrumentation and tubing installation, HVAC

equipment and ductwork installation and wiring. Historically, these areas have been

some of the most ditlicult to complete when constructing nuclear power plants.

Sustained performance in these areas going forward is critical for project success.

10. As the project progresses, an increasing number of Licensing Amendment Requests

(LARs) will need to be processed each month to support construction. The number of
LARSs to be processed each month must double from 4 or 5 per month to 8 to 10 per
month over the next several months in order to support construction activities. This

presents another major challenge for the project.

As to the update filing:

1. The justifications and bases for a number of the change orders identified by SCE&G in

Docket No. 2016-223-E remain inadequate, and in at least one case ORS's concerns have

increased. Subsequent documentation submitted to justify the cost of the third floor

addition to the Service Building indicates that SCE&G's current plan is to descope the

entire Service Building from the EPC contract and assume this responsibility on their

own. This not only causes concerns regarding the validity of the third floor addition

Page 3 of 4
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estimate, but now means that the entire cost of the Service Building would be transferred
out of the scope of the EPC contract to the Owner. This would involve detailed
coordination and negotiation with Westinghouse regarding site access, as well as the
timing of construction activities and other commercial issues. The full impact of these
changes on the budget for the Service Building is not yet known.

2. Agreement between Westinghouse and SCE&G has still not been reached on the revised
milestone payment schedule. However, ORS was informed that the July transition
payment of$ 100 million will be the last such payment and if agreement was not reached

by August 1, the issue would be referred to the Dispute Resolution Board.

3. ORS remains concerned about the overall construction schedule and continues its review
of other cost estimates contained in Docket No. 2016-223-E.

Sincerely,

C. Dukes Scott
Executive Director

Page 4 of 4
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7 r~ j ~ Keyin B. Marsh
Chairman, President 0 CEO

POWER Fo LIE NG

January 18, 2037

Mr. Dukes Scott
Executive Director
Office of Regulatory Staff
1401 Main Street, Suite 850
Columbia, SC 29201

Dear Dukes,

Thanks for your letter dated December 29, 2016 regarding the recent announcement by Toshiba and

Westinghouse of pending write-downs associated with the Summer and Vogtle AP1000 nuclear projects.

I share your concerns regarding the impact of these write-downs and the delivery of the revised fully

integrated construction schedule (the "revised schedule" ). As we discussed, our SCANA team along with

representatives of Santee Cooper met with Westinghouse and Toshiba in an effort to learn more about

this situation and inquire about the delivery of the revised schedule we were expecting by the end of

2016. I also share your high level of interest inreceiving the revised schedule as soon as possible.

I provided Westinghouse and Toshrba a copy of your letter to emphasize the importance of having access

to the schedule as part of our commitment to l&eeping both the Office of Regulatory Staff and the Public

Service Commission of SC updated on the status of the new nuclear project. Westinghouse and Toshiba

have informed me that the revised schedule is a part of the financial review and evaluation of the pending

write-downs associated with the Ap1000 projects, and that they expect the revised schedule to be

available at the time Toshiba releases its financial results in mid-February.

We continue to communicate with Westinghouse and Toshiba in order to monitor this situation as closely

as possible and will update you accordingly.

Sincerely,

Kevin B. Marsh

l&BM/pcr

100 SCANA Parkway Cayre, SC. P (803) 217-0097

Mailing Address 220 Operation Way MC 0302 ~ Cayce, SC 29033-3701


